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2010-11PL 2013-14PL 2017-18PL
Component As per TAC As Per RCC As per CWC As Per RCC
(Rs. In Cr) (Rs. In Cr) (Rs.InCr) (Rs. In Cr)
Irrigation 9307.54 20398.61 35950.16
51095.96
Water Supply 2986.86 4068.43 7214.67
Power 3716.05 4560.91 4560.91 4560.91
Total 16010.45 29027.95 55656.87 47725.74
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Description Completed

Head Works 77.39%
Right Main Canal 92.75%
Left Main Canal 72.48%

LA and R&R 22.16%
Overall Project 48.22%
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sL. — Pap— Progress During the Year
No Work inCrs 2019-23
2005-14 2014-19 (up to 212023) Total
1. v%i?fs 742269 | 29079 | 392% | 3612.81 | 4867 % | 1840.68 | 24.80 % | 5744.28 | 77.39%
Right
2 Main 205365 | 1197.3 | 5830% 652 3175% | 5539 | 270% | 1904.69 | 92.75%
Canal
3 L‘gta:":i'” 231700 | 904.83 | 39.04% | 65552 | 28.28% | 119.78 | 517 % | 1680.13 | 72.48%
Total 11794.24 | 2392.92 | 20.29% | 4920.33 | 41.72% | 2015.84 | 17.09% | 9329.09 | 79.10%
BrHEn BE) DT HS:
a) FT°AE HT S
Land Acquired
3} Component | Unit Tot.al 2019-23 Balance
No Required | 2005-14 | 2014-19 | (upto Total
2/2023)
Head works | Acre | 144753.53 | 52376.52 | 33869.59 | 4030.09 | 90276.2 | 54477.3
2 PIPLMC Acre | 10609.5 10272.36 168.41 0 10440.8 | 168.73
PIPRMC Acre 12402 .1 10558.1 1844 0 12402.1 0
Total 167765.13 | 73206.98 35882 4030.09 | 113119 | 54646.1
b) es8s DHTES: ‘
Land Acquired
Si i Total
Component | Unit s 2019-23 Balance
No 3 Required | 2005.14 | 2014-19 (up to Total
' 2/2023)
Head works,
1 | PIPLMC & | Crores | 12,096.24 | 1142.38 3971.78 34125 | 545541 | 6640.83
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ZDRT TR0 B0 LHDES H0E6e(RER):
[#] i 28
a) T8 YT HA:
: Progress
::) Component Unit R;::;'L d 2019-23 = Balance
2005-14 | 2014-19 (up to 2/2023) ota
No. of
Canshainh | Mormss 106006 714 3066 11507 15287 | 90719
1 & No. of
Resettiement PDFs 106006 714 2396 8567 11,877 94 329
Shifted




b) esgs:asbna:

Progress

Sl 5 Total 2019-23

Component Unit ; Balance
No v Required | 200514 | 2014-19 (up to Total

2/2023)

Rehabilitation
1 & InCrs 23874.77 42.50 262.81 1657.41 1962.72 21,912.05

Resettlement
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Total Expenditure

Amount reimbursed to the

el Description Period ‘"‘("";’:f’ofgs';"’ GOAP by PPA (In crores )
’ Befo;o?eaé;onal *3”1‘3_%%"28 ;Z 4730.71 0
2 After National O;;?géz—gg)?éo i s
- Project O; ggf_%g;o 5004.75 6735.95
Total 20,794.66 13,463.21
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Adhoc grant

Rs. 20,794.66 Cr.

Rs. 4,730.71Cr.
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Rs. 13,463.21 Cr.
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